SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:26 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 733 Const Calendar Day: 225 Date: 15-Jan-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Mar-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the top of the tower , work on the oragami plates , & work on the Favco tower . They started at 7:00 AM.

Richard G. Mathew , Huang , & Wai had to work on the top of the tower . Crews had to work on the
remaining welds & miscellaneous activities .

Wai had to work on the West chimney . He had to complete the weld on the F plate . He had to prepare
his tools & equipments clean the previous pass , & heat the welding area He was done at 7:30 AM. He
stared to weld at 7:35 AM.

In addition to that , he had to grind the weld & prepare it to be MT tomorrow . He was done at 11:00 AM.

After that , he had to close the whip holes on the 4 chimneys . He started on the North chimney on the
North chimney at 11:15 AM. He was done at 1:15 PM. He started on the South chimney at 1:30 PM.

Huang had to work on the F plates on the North side .he had to work on the F plate on the North
chimney then the West chimney . Huang had to grind the welds & prepare them to M.T tomorrow . He
started at 7:20 AM.

Richard & Mathew had to work on the South permanent ladder . Crews had to set & weld the hand rail .
Crews had to clean , grind & weld the back plate of the hand rail on the ladder & the side plate on the
South chimney . Crews started at 7:30 AM. They were done at 10:00 AM.

After that , crews had to drill holes inside the North chimney for the utilities . They started at 10:40
AM. Crews were done at 12:45 PM.

In the afternoon , crews had to work on miscellaneous activities on the top of the diaphragm . They
started at 1:00 PM.

Casey & Augie had to work on the North orgami plate . Crews had to fit the top angle , ream few holes ,
tap more holes , install pate washers , bolts , & snug them . They started at 10:15 AM. Crews were called
at 1:30 PM. to work on the spreader beam on the high line on the North main span .

James , Reggie , Eric , & Chris had to work on the Electro Slag Weld repairs between 9 & 13 meters
elevations .

James had to work on joint T Face B . He had to clean, grind , excavate , & work with the QA & QC .
James started at 8:00 AM.

Reggie had to work on joint Q . He continued to grind & excavate for the 2nd day & he had to clean &
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grind Chris & Eric in various locations on the P & Q joints .
Chris had to weld on joint P . Face D . He started at 8:00 AM.
Eric had to weld on joint Q Face B . He started at 9:00 AM.

Check Jojo report for detailed activities on the Electro Slag Weld repairs . William , Greg , Andrew ,
Steven & Jessie were on the site . They had to work with the welders MT , UT , & map the repair locations .

04-0120F4 Bid Item: 053 T-HEA-WDP.053 Tower Head Weld Diaphram
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ERIC SPARKS 8.00 2.00 0.00 10.00 D
Welder JNM CHRIS BRUCE 8.00 2.00 0.00 10.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 |:|
Ironworker JNM Hua Huang 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 3.00 0.00 0.00 3.00 D
Ironworker APP AUGIE SOLIS 3.00 0.00 0.00 3.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP MATHEW MULLINS 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2299 WELDER, 600 AMP No
800 200 000 0.0 []
2298 WELDER, 600 AMP No
800 200 000 0.0 []
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
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